

### **Periodā no 01.07.2021.- 30.09.2021.**

2021. gada trešajā ceturksnī projekta ietvaros tika turpināts darbs pie projekta aktivitātēm, lai nodrošinātu projekta veiksmīgu realizēšanu. Septembra mēnesī tika saņemts vidusposma atskaites izvērtējums, kas ļauj veiksmīgi turpināt darbu pie projekta saskaņā ar ārvalstu nozares ekspertu rekomendācijām.

Pārskata perioda laikā galvenais uzsvars tika likts uz aprīkoto iekārtu un izveidotās programmatūras testēšanu ārējās vides apstākļos, kā arī ar to saistītās testu vides uzlabošanas, testu automatizācijas. Papildus šim tika veikts darbs pie dažādu programmatūras moduļu izstrādes un pilnveidošanas, tajā skaitā, testu laikā konstatēto nepilnību vai kļūdu labošanas.

Papildus izaicinājums projekta īstenošanā ir strikta laika grafika plānošana, jo augusta mēnesī tika uzsākta otra ERAF finansētā projekta īstenošana.

### **Period 01.07.2021. - 30.09.2021.**

Within third quarter of 2021 the work at the project activities were continued in the project to provide successful implementation of the project. In September there was received assessment of interim report that will allow to successfully continue the work at the project according to the recommendations of the industry experts.

During report period the main stress was laid on the testing of fitted equipment and established software in the external environment conditions as well as the improvement of test environment related to it and test automatization. Additionally, there was work done at development and improvement of different software modules, including correction of inadequacies or mistakes stated during the tests.

Additional challenge during project implementation is a strict planning of the time schedule, as during august there was started implementation of the second project funded by ERAF.