

**Periodā 01.04.2022. – 30.06.2022.**

Pārskata periodā nozīmīgākā aktivitāte bija dalība izstādē Interclean Amsterdam 2022. Gatavojoties izstādei lieli resursi tika veltīti, lai sagatavotu produktus to demonstrēšanai interesentiem izstādē – uzlabots robotu tehniskais stāvoklis, veikti labojumi programmatūras kodā u.c. ieguldītais darbs sevi attaisnoja, jo izstādē uzņēmums sastapās ar lielu interesi par izstrādātajiem risinājumiem. Liela interese bija no tīrīšanas iekārtu ražotāju puses par viņu iekārtu retrofitēšanu.

Pēc izstādes darbinieki apkopoja ievāktu informāciju - izstādē dzirdēto un redzēto. Kā arī liela daļa laika tika veltīta plānošanas sesijām, lai vienotos par tālāko plānu veiksmīgai projekta pabeigšanai un jaunās informācijas integrēšanai esošajos produktos un dokumentos.

Pārskata periodā būtisks darbs paveikts CO2 koncentrācijas mērīšanas risinājuma attīstībā.

Pārskata perioda otra puse lielākoties veltīta visu aktivitāšu dokumentācijas apkopšanai un papildināšanai, gatavojoties projekta noslēgumam un gala zinātniskās atskaitei iesniegšanai.

**During the period 01.04.2022. – 30.06.2022.**

During the reporting period, the most significant activity was exhibition Interclean Amsterdam 2022. During the preparation of the exhibition, a lot of resources were dedicated to prepare products for demonstrations – robots were tested and needed improvements were made, improvements in software code, etc. The invested work justified itself, as the company met great interest from cleaning equipment manufacturers about retrofitting their equipment.

After the exhibition employees dedicated their working hours to analyze all the information that was collected, heard and seen during the exhibition. Also big part of time was spent in planning sessions to adapt processes and team work in order to complete project in the planned time as well as to incorporate all the knowledge gained in exhibition in existing solutions and documents.

In the reporting period meaningful job was done in development of CO2 concentration measurement solution.

The second half of the reporting period was mostly devoted to gathering and improving documentation of all activities, preparing for the conclusion of the project and the submission of the final scientific report.