
Periodā 01.10.2022. - 31.10.2022. 

Pārskata periodā tika saskaņots galējais dizains un ārpakalpojumi piegādāja noslēdzošos 
mehāniskos un elektroniskos materiālus. Kad no ražotāja pienāca pirmā jauno tīrīšanas mašīnu 
partija, sākās modernizācijas process. Šajā laika posmā kopumā tika aprīkoti 6 roboti. 
 
Divi zinātniskie raksti tika publicēti Q1 žurnālā: 
- "Leveraging Expert Demonstration Features for Deep Reinforcement Learning in Floor Cleaning 
Robot Navigation" publicēts MDPI žurnālā "Sensors" https://www.mdpi.com/1424-
8220/22/20/7750  
un 
- "A Divide and Conquer Strategy for Sweeping Coverage Path Planning", publicēts MDPI žurnālā 
"Energies" https://www.mdpi.com/1996-1073/15/21/7898. 
 

 

Period 01.10.2022. - 31.10.2022. 

During the reporting period, the final design of this iteration of electronic and mechanical 
components was agreed with the outsource partners and the components were delivered. As the 
first batch of new machines arrived from the manufacturer the retrofitting process started. A total 
of 6 robots were retrofitted during this period.  
 
Two additional scientific papers were published in Q1 journal:  
- "Leveraging Expert Demonstration Features for Deep Reinforcement Learning in Floor Cleaning 
Robot Navigation" published in the MDPI journal Sensors https://www.mdpi.com/1424-
8220/22/20/7750  
and  
- "A Divide and Conquer Strategy for Sweeping Coverage Path Planning", published in the MDPI 
journal Energies https://www.mdpi.com/1996-1073/15/21/7898. 
 


